SIGHT ACADEMY

Talent institution

Planned incorporation: 2027 · Execution starts 1 January 2027 · All amounts in FBU

1. What we expect from this entity

Nothing scales without engineers and operators. Formalises LEARN BTC into the group's hiring pipeline from year one.

- Created in 2027, once the ecosystem demand for talent institution is proven by group volume.
- Serves group products first (internal customer), then external clients.
- Runs as a subsidiary with its own P&L, managing director and board.

2. Economic model

Revenue line	Mechanism	Primary customer
Internal services	Transfer pricing to SIGHT subsidiaries	Group products
External subscriptions	Recurring contracts, annual commitment	Banks, MNOs, corporates
Public-sector contracts	Tendered multi-year contracts	Governments, regulators
Usage-based fees	Per call / per unit consumed	Developers, partners

3. Investment required

Phase	Window	Capital needed	Main use
Study & design	2026 (preparation year)	60 M FBU	Feasibility, architecture, legal structure
Incorporation & MVP	2027	450 M FBU	Entity setup, core team, first platform
Commercial ramp	2028–2030	2 Mds FBU	Sales, certification, capacity
Consolidation	2031+	Self-funded	Reinvested cash flow

4. Feasibility assessment

Dimension	Assessment	Condition to satisfy
Technical	Conditional on group maturity	Reuse of group platform (PAY · ID · CLOUD)
Regulatory	Sector-specific	Licences and certifications

		obtained before launch
Operational	Medium	Managing director recruited 12 months before launch
Financial	Funded by group cash flow + DFI debt	Group EBITDA positive at incorporation
Talent	Medium	Core team sourced from SIGHT ACADEMY alumni

5. Decision rule

- Build only when internal demand already justifies at least 50% of the cost base.
- Wait if the market is not ready or a partner can serve it better for now.
- Outsource the first version, then internalise once volume is proven.

6. Risks & mitigations

Risk	Impact	Mitigation
Premature launch	High	Gate on internal demand thresholds
Capital diversion from core	High	Hard cap on group funding per entity
Regulatory blockage	Medium	Pre-launch regulatory engagement
Talent scarcity	Medium	Academy pipeline + diaspora recruitment